



Russ Norton, P.E. | Senior Engineer | [russn@quincyeng.com](mailto:russn@quincyeng.com)  
200 Hawthorne Ave SE Suite E-530, Salem, Oregon 97301  
P: 503.763.9995 | C: 503.798.2319 | [www.quincyeng.com](http://www.quincyeng.com)

----- Original Message -----

Subject: RE: Substantial Comp

From: Russ Norton <[russn@quincyeng.com](mailto:russn@quincyeng.com)>

Date: Fri, March 24, 2017 4:24 pm

To: "[jeff@pcr-inc.net](mailto:jeff@pcr-inc.net)" <[jeff@pcr-inc.net](mailto:jeff@pcr-inc.net)>

I spoke to Terry today, and he spoke to the City's Street Maintenance folks – they will handle the shoulder repair. He would, however, like you to put a load of gravel on the pull-out on the south end, across from the boardwalk, where you had your trailer. Other than that, I walked the job and it looks great. There was one screw sticking up from the handrail, but I screwed it in the rest of the way. I only counted 6 mitigation trees, but I'm sure the 7<sup>th</sup> is there somewhere.

Tim was also making his final inspection this afternoon, so I will pass on any comments he may have. Mark Foster from ODOT also did his walk-through and had no comments. I'll schedule Kristen for the Environmental close-out inspection ASAP.

Thanks for the quality work, I enjoyed meeting and working with you and Joel.

I'll be in touch after Kristen's inspection.

RWN